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JACOBS Project Notes
. 103 Sawyer Street
CALL IN NUMBER: - B e acs
PARTICIPANT CODE: ‘ . 508-096-6742
www.jacobs.com
Client USACE New Bedford Office Date August 02, 2017
Project New Bedford Harbor Superfund Site. | Project No. | 35BG2000
Prepared By Steve Fox Note No. 640
Subject New Bedford Harbor - Client Update Meeting
Participants (* Denotes Part Time Partlapabon) Distribution (attendees plus) See below
Client | EPA MassDEP " | Jacobs Battelle
Tim Rezendes Dave Lederer Beth Anderson Deirdre Dahlen
Ellen lorio Dave Dickerson Anita Rigassio Smith Patty White
Bob Christie Abdul Tahil Sevenson Steve Fox
Nathan Mangelson ' Joe Mahoney Craig Kish
Peter Hugh Mike Brouillette Mark Gouveia °
' Lonnie Fallin p
Steve Sills
SAFETY/SITE MAINTENANCE '
Safety Alert Notes
- The dive operations associated wnth the pipeline mstallatlon have been completed and the activities associated with the plpelme
- installation will be-.completed next week. =—
Site Maintenance

Jacobs (Gouveia) is waiting for a schedule for the electrician to replace one of the electrlcal panels in the WWTP area at Area D. Will
also schedule the installation of a transmitter for the fire alarm system at Area D. The truck scales at both Areas C and D were
calibrated; repairs on a load cell on the rail scale at Area D still need to be completed.
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Dmnbuhon Participants; Jacobs Document Control File, Beth Anderson, Mike Anderson, Maurice Beaudoin, Jon Blount, Jackie Connor, Josh Cummmgs Lonnie Fallin, Steve Fox, Ken Gaynor Mark Gouveia, Debra Hickman Alison

Hutchinson, Will Kenyon, Craig Kish, Don Melcher, Mike Morris, John Oktar, Jim Piccuito, Greg Scott, Steven Sills, Anita Rigassio Smith, Shane Taylor Ann Webb, Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USACE: Tim -

. Rezendes, Kevin Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen lorio, Sheila Winston-Vincuilla, Peter Hugh, Steve Walf, Marie Esten, Nate Mangeison, Mike Penko, Dion Lewis; EPA: Cynthia Catri, David Peterson, Dave - .
Lederer, Barb Bergen, Dave Dickerson, Hoshaiah Barczynski, Chnstopher Smith; MADEP: Paul Cra«ay Garry Waldeck Battelle: Deirdre Dahlen, Jessica Tenzar, Patricia White KOMEN: Mark Applebee; Lally COnsullng John Lally
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' _ D 103 Sawyer Street
CALL IN NUMBER: - Ls MiSL W0 New Bedford, MA 02746
PARTICIPANT CODE: 7 7 AP 500:008.5462
: ' N Ty ¥ P 508-996-6742
' M - ) d www.jacobs.com
; W =
. FIELDWORK (v A LSS \/\rfﬂo , _ »
Action Date Start Date Notes l
. R . Completion e ' L Y .
ocafion D@@ 6/19/17 Aug 2017 . | The activities associated with scheduled to be conpleted by early next week.
P\ Pier replacement . Cashman has noted that one of the anchoring-piers-for dewatering barge is missing.
1 PMC shoreline excavation Ongoing Restoration The phragmites have been treated with the first application and the second treatment will
— GAVTM- | ____completi occur the 3™ week of August. Temporary posts and rope are going in this mornmg
(o Ul feed 10/17 head of CONB's visit.
Marsh Island Intertidal ‘August "~ October Waiting for the award to be made. Some restoration will occur in April 2018.
Cable Crossing Area September Dec 2017 Awaiting TO#4 award. -Jacobs submitted progosal on 6/20/17 and initial negotiations on
___/—é 7/13/17. Evaluatjng options to inclug ob cg ts on TO#2 Equu nt mobilization has
, .| begun. E\I li s b/ W
Cable Crossing Area Bathy _Pre-Dredge Bathymetric Surve;LT H “
North St Salt Marsh Intertidal 10/16/17 Tentative start date based upon completion of Marsh Island remediation. Some
- . . estoration April-May 2018.
Shipwreck Cataloging 7/117/2017 " TBD | Timbers are wrapped and stored at DDA. David Robinson will look at his schedule for
: cataloging the timbers and Jacobs (Gouvena) will provnde a schedule for completlon
LH mechanical dredging 8/23/17 - 8/31/17 | DMU 33B ;
LH mechanical dredging 8/31/17 921117 “DMU 33C
LH mechanical dredging 9/21/17 111217 \DMU 34B
SAMPLING AND ANALYSIS
Event Samples Analytical | Unvalidated | Validated | Notes
o _ Collection | Testing | Results results
Water Quality Monitoring TM7117 in situ - - N/A ) N/A WQM on hold until LH Cashman start (August) and subtidal
(Lower and Upper Harbor) | turbidity ‘ .| dredging operations resume in August.-
‘ - . only .
Upper Harbor Intertidal Data Gap | 5/9 - 6/2117 | IA 6/20/17 714117 | Received approval on 7/24/17 to proceed with confirmatory
Sampling (Round 1) Congener | Week of PCB copgener analysis; pre-validated data should be available
UH Subtidal Data Gap Sampling | Start 8/1/17 Sampling began Tuesday‘8/1/17; collected sediment cores at
(Round 2) - . -24 locations. Sediment cores wﬂl be collected over 2-3 weeks.
T L A L)
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CALL IN NUMBER:
PARTICIPANT CODE:

Project Notes
" 103 Sawyer Street
New Bedford, MA 02746
508-996-5462
508-996-6742
www.jacobs.com

Validated

RAP

MassDEP b > Jacobs (Mike M) and USACE (Dan G.) are reviewing.

Event Samples Analytical | Unvalidated Notes /
Collection | Testing Results | results A ‘ -
Aerovox Passive Sampler Survey 811117 Congener Passive samplers deployed on 7/11/17 and scheduled to be
. oyered on 8/11/17. %
: . ~ k. oy TR T G
ADCP Surveys | 7123117 in situ Spnng tide ADCP survey conducted Sunday 7/23/17. Next
' ' - 8/5/17 monitoring survey scheduled for Saturday 8/5/17; backup day Sunday
_ only 8/6/17.
ol Arqa C groundwater sampling Spring 2018 | PCBs, EPA will coordinate with USACE for samplmg o
' ' VOCS ’ ~
| , o0 Wl K SOLTAYIINT b6 wiids
| Sign.off on NAPL samples from TBD PCBs, Jacobs will coordinate with the EPA and USACE for the
, former AVX site ‘ VOCs ‘signature of the chain on custody for the samples.
_JA Sampling LH DMU 33 B 821- .. . |IA . .LH Mechanical dredging tentative start date.
e 8/31/17 s
) .
onTorNG Y 3 L‘/K@
Event - Samples Collection Unvalidated Validated T~ Notes
Results N :
LH Pre-dredge Round 7TNINT-7120117 8/4/17 or 8/717 Performed on 7/19-7/20/17 for Cashman contract and Marsh Island.
) ‘ Pre-validated data should be available week of 8/7/17.
LH/MI Progress Rd - B 0 be determined.
Area C VOC sampling July/Aug b Per EPA request, this sampling event wull be conducted at Area C in
(Summa) the area surrounding Cell #1.
Cable Crossing Pre- T Tobedetermined.
Dredge Round N >
= MG = Evo- Ao
MEETINGS/OTHER ACTIVITIES '
Action Date - Notes ‘
Aerovox 21e Project — Phase i Ongoing Revised Phase lI submntted June 30. Comments due to EPA by 8/4/17, submittal to

‘?/F/ Non 7
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103 Sawyer Street

New Bedford, MA 02746

508-996-5462

508-996-6742
www.jacobs.com

Meeting with the CoNB (Michelle) today at P‘MC.‘- Topics for discussioni keeping folks away

City of New Bedford Update Ongoing
. ' . from the-area behind the Ropeworks adjacent to Area C; proposed fencing at PMC to keep
the mowers out of the restored areas; and designs for fish warning signs on Coggeshall
e.
Phase Il Archeolqu_Meetlng 7112/17 PAL tp send Jacobs iAmta) shapefiles for three potential historically significant locatlons
City of Fairhaven 7127117 o \FOW/27/17 the EPA (Lederer) met with the City of Fairhaven to discuss recent rodent issues
: in the Tabor Street neighborhood. .
_ : COMPREHENSIVE PLAN MEETINGS
Small Group Topic Date of = | Attendees
: ' ‘ ' A Meeting/Call ~ - .
Sequencing of work . East and west intertidal | 8/31/2017 @ | Lederer, Dickerson, Barczynski, lorio, Coleman, Rezendes, Mangelson, Fox,
A : and subtidal overlap : Gouveia, Rigassio-Smith, Anderson, Lally, Harrington, SES, MADEP. Jacobs
] : : 4 f\(Amta) to send out meeting invites.
UH Subtidal L,P,R,S ’ Two Step removal and ederer, lorio, Coleman, Rezendes, Mangelson, Esten, Lally, Gouveia,
J - data gaps igassio-Smith, Taylor, Harrington, SES, MADEP.
Intertidal LH T Miguel WP in progress. |V ickerson,-Basezyreki, lorio; Esten, Coleman, Rezendes, Mangelson
. Marsh Island to proceed ouveia, Blount, Sills, Whlte MADEP.
according to WP unless
directed otherwise. Other |
LH intertidal properties on
: hold for now. . .
Intertidal UH Discuss volume and 8/31/2017 @ | Dickerson, lorio, Esten, Coleman Rezend&s Mangelson, Gouvea Blount
schedule by parcel, WPs. - 10:00 Sills, White, MADEP. ]
CDA/Confirmatory UH-East UH East — consensus on 8/31/2017 D:ckerson lorio, Esten, Gouveia, ngassm Smnth White, MADEP.
Intertidal approach’ :
CDA/Confirmatory UH-West UH West- consensus on 8/31/2017 | Dickerson, lorio, Esten, Gouvena. ngassm-Smrth, White, MADEP.
Intertidal approach - : '
Aerovox Interim Cap | Discussion on proposed ' | Weekly, Thurs | Dickerson, Wolf; Groher Rigassio-Smith, Anderson Morris, Gouveia, Lally,
Work Plan at 1PM Tuthill, White.
RAC cost reporting Update costs and 8/30/17 Lederer, Dickerson, lorio, Coleman Rezendes, Fox, Beth Anderson,
. expenditures and cost @11:00 Hutchinson, MADEP Typically every 4" Thu.
breakout by years with (webinar) ,

latest schedule .
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Pro_|ect Notes
103 Sawyer Street -
New Bedford, MA 02746 -
508-096-5462
- 608-996-6742
www.jacobs.com .

"

Coleman
Mangelson
lorio”, -
Esten
. Lally

~ Barczyski
Rezendes : :

Parcel or Name of Owner Right of Entry Need Date Task Notes
Upper Harbor Access Roads ' ‘TBD Intertidal EPA (Dldnerson) has requested that Jacobs provide the current
: version of the map showing areas that may require access
| roads. Five out of six agreements in hand; stlll workmg on
, . : Robichaud. )
Robichaud . TBD. " Archeology EPA (Barczyski) has submitted letter to the property owner's
: ' son. He has indicated he will take care of it. ‘EPA (Barczyski)
has a meeting with the Robichaud family in.the next several
. . L : weeks to discuss access.
17-1 and. 17-3/Mike Panagakos TBD Subtidal/intertidal | EPA (Lederer) has turned over the matter of ROE to EPA'
: . : : . : ‘legal staff for resolution.
| EPA coordinator for access-agreements | EPA (Lederer) said that Lauren o' Nell (of the EPA) wnll be
' ' ‘ cataloging the access agreements.- Battelle (White) and
Jacgbs (Gouveia) also have jcopies of access re7ments
(%%’CK\N . wvwv%mew
_ . ) ‘ - DELIVERABLES o
No. : Document Name Orgamzatlon Submit Date Comments . Revlewers - * Notes
: : - : Due ' . ,
.B1 | Marsh Island Verification/ Battelle minv - 8117 - Dickerson, Esten, | Comments received from EPA
3 Confirmatory Sampllng FSP- . . lorio, MADEP, Sills | (Dickerson), USACE (Esten) and
Addendum #2 . . ' MADEP (Craffey). Draft Final and RTCs -
: ) . S . ‘ _will be issued after recelpt of Jacobs-
h—_h\. . e . _y : comments. - .
J1 - {/Comprehensive Plan\,D?aTJ Jacobs 6/30/17 7124117 Lederer Submitted on 6/30/17. Pending review.
’ . " Dickerson ‘ :

' MADEP
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Document Name -

| Organizafioﬁ

* Submit Date

. No. Comments Reviewers Notes
: , : Due ' . A : :
J2 | Phase Il Archeological Investigation Jacobs/ Draft-Final: 6/7/17 7/28/17 Stakeholders and | Two meetings with stakeholders and
" | Summary Report, Draft-Final .- CR/PAL MOR Due: 8/7/17 : Interested Parties - | other interested parties were conducted.
: . _ ' ‘ ]« EPA (Lederer) received comments from .
Mass Historical, which he will forward.
Also, the National Park Service has no
s : ~ : comments. '
J3 | Archeological Disposition - Jacobs, CR, Draft: 4/20/17 . Due: TBD Lumino Pending comments from Lumino.
A Spreadsheet, Draft - ' PAL RCL Due: TBD :
J4 | Marsh Island Intertidal WP, RCL and -Jacobs Draft: 5/22 Backcheck ‘Dickerson RCL and RLSO sent on 6/27/17.
RLSO ‘RCL : 6127/17 Due: 7/28/17 Esten Revised RCL and RLSO sent 7/12/17 to
RCL (revised) Mangelson include USACE (Mangelson) comments.
714117 Penko ' '
. ' . : ~MassDEP . L
J5 | UH Hybrid Dredge WP, Draft Final- Jacobs D. Final Lederer Coordination meeting with John Lally to
: - * Rezendes resolve his open comments held Thurs
Mangelson (6/22/17). Follow-up meeting with Lally
- Esten held on 6/29/17. Verbal agreement on
Lally work. MOR'to be submitted.7/14/17.
' ' - MADEP - : o
J6 ‘| Addendum to UH Hybrid Dredge Jacobs D Final “Lederer .
WP for-the Cable Crosslng Area, Rezendes
Draft Final ‘Mangelson
- Esten
Lally
: . - MADEP - -
J7 | North St Salt Marsh (Miguel), Draft Jacobs Draft Submitted: - | . Comments Dickerson ‘| Remediation designed to 25 ppm.
7/20/17 - Due: 8/3/17 Esten :
= ' - Mangelson
Penko -
‘ MassDEP
J8 | SUMMA FSP for VOC at Area C, Jacobs Draft Submitted Back-check Barczyski Comments received from Lewis,
' Draft 6/26/17 Due: 8/8/17 Lewis comments from Barczyskl received on
‘ RCL submitted:’ ' 719.
‘ 7/26/17 _ :
J9- | APP Jacobs Draft Due: 7/26/17 Comments Mangelson

6
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PARTICIPANT CODE:

Project Notes
103 Sawyer Street

Y New Bedford._MA 02746 . '

508-996-5462
* 508-996-6742
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No. * Document Name ‘Organization |  Submit Date Comments ‘Reviewers Notes
K ‘ ' - . Due . :
Due:8/8/2017 Safety
.. ' . . (tentative) ' ~
J10 | QAPP, Jacobs Draft Submitted: .| Comments Lewis
§ o : 719117 -Due: 8/2/2017 EPA Lab
"J11 | CQCP . : ~Jacobs Draft Due: 7/24/17 8/7/2017 __-Mangelson
J12-| Aerovox FSP Jacobs LTA7M7 8/4/12017 Dickerson
' ) ) : . Lo : "~ lorio
MassDEP
: Lewis
. Groher -
. Wolf
. L - . - White
J13 | Addendums for APP, QAPP and . Jacobs . TBD Mangelson, Safety,
CQCP, (Marsh Island) e RN Lewis, EPAlab |-
J14 | FSP for Borrow area at Marsh. Island Jacobs - TI28/17 Dickerson, USACE |
. ' - . ; = (TBD)
.| J15_| Map and associated table - =~ :| ° Jacobs . TBD . .
.| presenting debris remaining in the : :
Upper Harbor following the
completion of the.cable crossing .
| debris removal activities. ~ ~ S - '
| J16 | Shipwreck 2 Summary Report Jacobs -TBD - - .
" '|'A1 | Revised Phase Ill Work Plan for AVX - - 6/30/17 8/4/11710 EPA .| - . Groher,

former AVX facility .

. : o

-~

- Morris RS
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CONTRACT ACTIONS
Contract Award Date - : - , Notes :
RAC TO3 (Marsh lsland) 7126117 Sent to Jacobs 7/21 for sugnature Jacobs (Hickman) awaiting award of contract by the
. end of the week, (8/4).
RAC TO3 Modlﬁcztlon (Mlguel Properfy) 10/12/2017 Award before demoblllzahon of Marsh lsland RFP will be issued when TO#3 base is .
“North Street Salt Marsh” B awarded.
RAC TO4 (Cable Crossing Area) 817117 .| Negotiations on 7/13/17, follow-up discussions with Jacobs on scope of work éﬁ fee.
AECOM WQM ‘ TBNT - Awarded. : ~—
AECOM EMIS- . 8/17/17. .
TERC TO#1, 6, 7, 8 Incentive Fees TBD | Waiting for Jacobs.admin costs for closeout.
TERC TO# 1, 6, 8 Closeout - TBD Waiting for Jacobs admiin costs for closeout.
A R FUTURE ACTIONS (No discussion needed)
Document Name Organization Submit Date ~Comments Reviewers - Notes
. - o . Due ' : : -
UH Intertidal WP Jacobs 10/9/17 From CP Schedule
BtB Subtidal and Intertidal WP Jacobs 1172717 From CP Schedule
MU 37C&D Jacobs 112717 From CP Schedule
Aerovox 65% DeSILWP Jacobs 1211317 - s : From CP Schedule
| Cell1,2,3 Jacobs 12/21/117 , ‘ From CP Schedule






